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Schedule 

Rel B RIR 

Prel Design 3 

Rel B IDR 

Detail Design 20 

Rel B CDR 

Code and Unit Test 23 

Threads 22 

Builds 22 

Enhanced CM Thread 2 
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First Steps 

Initial Planning 
•	 Review ILN 

- Repackage subsystem tasks to match build/thread 
- Show FOS and Rel A Dependencies 
- Add Technology Decision Points 

• Prototype Plan 
• Detailed Planning 
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ILN 

A/B Sync Points and Linkages: 
• RIR 
• May 1 1995 - Case Tools Populated 
• CDR-A - Review Separation Between CDR-A & IDR-B 
• TRR-A - Review NCRs to Release A 
• CSR-B - Review NCRs to Release A 
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Intuitive Critical Path 

Mission Essential Events (cont.) 
Development Tall Poles: 

• MSS / Accounting & Billing (New COTS) 
• DIM / LIM / DD (Data Dictionary) 
• V1 Client 
• Science Data Server 
• A/B I&T (Installation of Rel B into Operational Rel A site) 

Subject To Refinement: 
•	 PD, DD, CUT, B/T will be re-evaluated to leverage off Release A and 

Accommodate FOS Schedule. 
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FOS Dependencies 

FOS is dependent on having successfully integrated the following 
services during Release A 

• Network 
• Interprocess Communication 
• Multicast 
• Integrated fault and event reporting 
• Security (network authentication, authorization, data integrity) 

FOS is dependent on the following services for Release B 
• Performance reporting 
• E-mail 
• Help 
• Long-term data archive services 
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